
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1034 Days

02/28/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 33.08

342 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$23,888,715.98

$23,800,000.00

$20,562,973.76

8.08%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $23,888,715.98 $23,800,000.00 $20,562,973.76 13.92% $979,433.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,737,789.24 $622,024.15 $1,115,765.09

Non-Participating $193,087.66 $69,113.78 $123,973.88

Total Earnings $1,930,876.90 $691,137.93 $1,239,738.97

Stockpiled Materials $1,394,865.32 $1,655,171.07 ($260,305.75)

Gross Earnings $3,325,742.22 $2,346,309.00 $979,433.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,325,742.22 $2,346,309.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $979,433.22

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .334

 316537.200 .014

STP00-0004-00(166)

 

.348 $4,431.52 $110,154.95

0010 210-0100     GRADING COMPLETE - LS  1.000 .150

 1696321.190 .130

STP00-0004-00(166)

 

.280 $220,521.75 $474,969.93

Category Amount: $224,953.27 $585,124.88

Category Number: 0030 EROSION CONTROL

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 84.958

 49.110 .000

 

 

84.958 $.00 $4,172.29

Category Amount: $0.00 $4,172.29

Category Number: 0040 TEMPORARY EROSION CONTROL

0195 171-0010     TEMPORARY SILT FENCE, TYPE A LF  21,000.000 7,186.125

 1.410 1,307.250

 

 

8,493.375 $1,843.22 $11,975.66

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 2,726.250

 2.800 584.250

 

 

3,310.500 $1,635.90 $9,269.40

Category Amount: $3,479.12 $21,245.06

Category Number: 0010 ROADWAY

0310 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  51,760.000 1,030.556

 2.990 1,939.167

 

 

2,969.723 $5,798.11 $8,879.47

Category Amount: $5,798.11 $8,879.47



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 14,025.500

 1.040 .000

 

 

14,025.500 $.00 $14,586.52

Category Amount: $0.00 $14,586.52

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 7.000

 613.850 1.000

 

 

8.000 $613.85 $4,910.80

Category Amount: $613.85 $4,910.80

Category Number: 0090 CITY OF ATLANTA

0485 670-1120     WATER MAIN, 12 IN LF  9,160.000 .000

 407.400 170.560

W/RESTRAINED JOINTS

 

170.560 $69,486.14 $69,486.14

0495 670-1060     WATER MAIN, 6 IN LF  70.000 .000

 329.700 3.000

W/RESTRAINED JOINTS

 

3.000 $989.10 $989.10

0545 670-2120     GATE VALVE, 12 IN EA  33.000 .000

 2730.000 1.000

 

 

1.000 $2,730.00 $2,730.00

0565 670-4000     FIRE HYDRANT EA  29.000 .000

 6090.000 3.000

SINGLE MAIN CONN

 

3.000 $18,270.00 $18,270.00

Category Amount: $91,475.24 $91,475.24

Category Number: 0010 ROADWAY

1085 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,800.000 .000

RAW CHECK DAM 4.480 214.500

 

 

214.500 $960.96 $960.96

Category Amount: $960.96 $960.96



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 .000

 75.000 40.444

 

 

40.444 $3,033.30 $3,033.30

Category Amount: $3,033.30 $3,033.30

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 .000

 132.590 31.331

 

 

31.331 $4,154.18 $4,154.18

Category Amount: $4,154.18 $4,154.18

Category Number: 0020 DRAINAGE

1230 670-1360     WATER MAIN, 36 IN LF  9,780.000 104.610

 710.850 821.240

W/RESTRAINED JOINTS

 

925.850 $583,778.45 $658,140.47

1235 670-1360     WATER MAIN, 36 IN LF  3,100.000 60.130

 617.400 420.890

W/PUSH-ON JOINTS

 

481.020 $259,857.49 $296,981.75

1240 670-6309     TAPPING VALVE, 30 IN X 12 IN, FOR WELDED TAP ON STEEL MAINEA  103.000 .000

 105.000 6.000

(6 IN THROUGH 36 IN DUCTILE IRON PIPE FI

TTINGS)

6.000 $630.00 $630.00

1245 670-2360     GATE VALVE, 36 IN EA  16.000 .000

 59850.000 1.000

 

 

1.000 $59,850.00 $59,850.00

Category Amount: $904,115.94 $1,015,602.22



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 03/06/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0007

04/08/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 .000

 1155.000 1.000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

1.000 $1,155.00 $1,155.00

Category Amount: $1,155.00 $1,155.00

Project Total Amount: $1,239,738.97 $1,930,876.90


